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Cotati-Rohnert Park USD
Bond Expenditures
As of June 30, 2023

Elementary Schools
Expenses through 

June 2020 2014 Bond Total
Expenses through 

June 2022
Expenses 
2022/2023 2016 Bond Total

Paid w/Dev Fees 
Total Exp as of    

June 2023 Total Project Costs
Evergreen Elementary Administration Building 2,279,561$         -$                  2,279,561$        217,586$            217,586$            -$                   2,497,147$              
Evergreen Elementary Kinder Zone, Lunch Shelter & Computer Lab 267,420$             -$                  267,420$           -$                    -$                  -$                    -$                   267,420$                 
Evergreen Elementary Modernization 76,097$               -$                  76,097$             -$                    108,138$           108,138$             -$                   184,235$                 
Evergreen Elementary Roof -$                    -$                  -$                  38,470$               -$                  38,470$               -$                   38,470$                   
Evergreen Elementary MU Room Project (1) 108,818$             -$                  108,818$           8,077,019$          434,249$           8,511,268$          500,000$            11,288,345$             
John Reed Modernization 296,743$             -$                  296,743$           -$                    -$                  -$                    -$                   296,743$                 
John Reed/Waldo Conversion 1,746,139$          -$                  1,746,139$        -$                    -$                  -$                    -$                   1,746,139$              
Marguerite Hahn Portable Relocation from Thomas Page 7,212$                -$                  7,212$               -$                    -$                  -$                    -$                   7,212$                     
Marguerite Hahn Roof Project -$                    -$                  -$                  6,295$                -$                  6,295$                -$                   6,295$                     
Monte Vista Elementary Gutter Replacement -$                    -$                  -$                  11,695$               -$                  11,695$               -$                   11,695$                   
Monte Vista Elementary Roof Project -$                    -$                  -$                  107,859$             -$                  107,859$             -$                   107,859$                 
Monte Vista Flooring -$                    -$                  -$                  12,849$               -$                  12,849$               -$                   12,849$                   
MV Portable Building Leases 40,808$               -$                  40,808$             51,262$               16,770$             68,032$               -$                   108,840$                 
Richard Crane Elementary MU Room Project 120$                   -$                  120$                  146,622$             -$                  146,622$             -$                   146,742$                 
Richard Crane Reconstruction, Kindergarten & Playground 8,538$                -$                  8,538$              16,372,841$        (700,661)$          15,672,180$        -$                   15,680,718$             
Richard Crane Modernization for Re-Opening 862,271$             -$                  862,271$           -$                    -$                  -$                    -$                   862,271$                 
Thomas Page Academy HVAC Replacement -$                    -$                  -$                  40,733$               -$                  40,733$               -$                   40,733$                   
Thomas Page Academy Modular Building Campus Modernization 12,276,447$        -$                  12,276,447$       -$                    -$                  -$                    -$                   12,276,447$             
University Elementary MU Building 117,079$             -$                  117,079$           334,469$             -$                  334,469$             -$                   451,548$                 
University Elementary Playground -$                    -$                  -$                  494,326$             -$                  494,326$             -$                   494,326$                 

Middle Schools
Lawrence Jones MS Modernization 3,600$                -$                  3,600$               1,516,791$          (58,716)$            1,458,075$          -$                   1,461,675$               
Lawrence Jones MS Fire Alarm System Replacement 1,450,433$          -$                  1,450,433$        4,084$                -$                  4,084$                -$                   1,454,517$               
Lawrence Jones MS Main Office Flooring 24,378$               -$                  24,378$             -$                    -$                  -$                    -$                   24,378$                    
Lawrence Jones MS Performing Arts Classroom (1) 140,516$            -$                  140,516$           1,857,343$         -$                  1,857,343$         -$                   1,997,860$              
Lawrence Jones MS Presentation Hall Roof 102,351$             -$                  102,351$           -$                    -$                  -$                    -$                   102,351$                  
Lawrence Jones Walk In Freezer Replacement 87,460$               -$                  87,460$             -$                    -$                  -$                    -$                   87,460$                    
Lawrence Jones Computer Lab -$                    -$                  -$                  66,156$               -$                  66,156$               -$                   66,156$                    
Lawrence Jones Roof -$                    -$                  -$                  181,284$             -$                  181,284$             -$                   181,284$                  
Technology Middle School Design Labs 198,757$             -$                  198,757$           -$                    -$                  -$                    -$                   198,757$                  
Technology Middle School Exterior Renovation and Modernization -$                    -$                  -$                  1,130,361$          (34,578)$            1,095,783$          -$                   1,095,783$               
Technology M/S Educational Center (Inc Field Renovation) (2) 866,737$            -$                  866,737$           189,838$            -$                  189,838$            -$                   1,056,575$              
Technology Middle School HVAC Replacement 53,566$               -$                  53,566$             -$                    -$                  -$                    -$                   53,566$                    
Technology Middle School Portables and Campus Rehabilitation 657,310$             -$                  657,310$           78,629$               -$                  78,629$               -$                   735,939$                  
Technology Middle School Boiler Replacement - Kitchen 81,963$               -$                  81,963$             -$                    -$                  -$                    -$                   81,963$                    
Technology Middle School Roofing 79,478$               -$                  79,478$             -$                    -$                  -$                    -$                   79,478$                    

2014 Bond 2016 Bond
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High Schools
Rancho Cotate High School CTE Computers -$                    -$                  -$                  20,586$               -$                  20,586$               -$                    20,586$                    
Rancho Cotate High School Furniture 77,577$               -$                  77,577$             -$                    -$                  -$                    -$                    77,577$                    
Rancho Cotate High School Library -$                    -$                  -$                  126,405$             -$                  126,405$             -$                    126,405$                  
Rancho Cotate High School Roof Projects 667,602$             -$                  667,602$           502,928$             -$                  502,928$             -$                    1,170,530$               
Rancho Cotate High School Scoreboard 12,307$               -$                  12,307$             9,236$                -$                  9,236$                -$                    21,543$                    
Rancho Cotate High School Exterior Modernization 2,538,639$          -$                  2,538,639$        -$                    -$                  -$                    -$                    2,538,639$               
Rancho Cotate High School Theater/Academic/Gymnasium Building (1) 39,133,807$        -$                  39,133,807$      11,393,648$        -$                  11,393,648$        -$                   50,527,455$             
Rancho Cotate High School Security Cameras (Pilot) -$                   -$                  -$                  115,582$            -$                  115,582$             -$                   115,582$                  

Rancho Cotate High School Field Replacement (2) -$                   -$                  -$                  2,837,178$         136$                  2,837,314$          171,596$            3,508,910$               
Rancho Cotate High School Math Science Bldg - Heat Pump Upgrade -$                   -$                  -$                  15,677$              -$                  15,677$               -$                   15,677$                    
Rancho Cotate High School HVAC Equipment for Repairs -$                   -$                  -$                  25,890$              -$                  25,890$               -$                   25,890$                    
Technology High School - Waldo Conversion (1) 101,483$            -$                  101,483$           16,361,344$        -$                  16,361,344$        -$                   16,462,827$             

Districtwide
Bond Project Management and Support 751,734$             -$                  751,734$           315,527$             147,239$           462,766$             -$                   1,214,500$               
Deferred Maintenance Projects 321,051$             -$                  321,051$           1,305,056$          272,117$           1,577,173$          -$                   1,898,223$               
Districtwide Elementary Playgrounds 3,820,682$          -$                  3,820,682$        -$                    -$                  -$                    -$                   3,820,682$               
Districtwide Lunch Tables -$                    -$                  -$                  106,905$             -$                  106,905$             -$                   106,905$                  
Districtwide Marker Boards -$                    -$                  -$                  3,233$                -$                  3,233$                -$                   3,233$                     
Districtwide Support Costs (Audit Fees, Legal, Ads, etc.) 11,320$               -$                  11,320$             50,189$               7,950$               58,139$               -$                   69,459$                    
Districtwide Technology For Teachers, Students and Computer Labs 3,859,205$          -$                  3,859,205$        4,058,478$          725,248$           4,783,726$          -$                   8,642,931$               
Districtwide Technology Maintenance 234,000$             -$                  234,000$           624,903$             312,000$           936,903$             -$                   1,170,903$               
Districtwide Transitional Kindergarten 178,369$             -$                  178,369$           -$                    -$                  -$                    -$                   178,369$                  
DW - Replacement Lunch Tables for MU Rooms -$                    -$                  -$                  364,022$             -$                  364,022$             -$                   364,022$                  
Energy Projects: Lighting, HVAC 1,080,129$          -$                  1,080,129$        -$                    -$                  -$                    -$                   1,080,129$               

Other 
District Office Conference Room Furniture -$                    -$                  -$                  28,427$               -$                  28,427$               -$                   28,427$                    
District Office HVAC Replacement -$                    -$                  -$                  45,000$               -$                  45,000$               -$                   45,000$                    
Thomas Page Academy - Outdoor Furniture -$                    -$                  -$                  -$                    16,321$             16,321$               
Labath Renovation (1) -$                   -$                  -$                  1,219,596$         -$                  1,219,596$         -$                   1,219,596$               
Maintenance Facility - Martin and Burton Network Operations Center 753,904$             -$                  753,904$           -$                    -$                  -$                    -$                   753,904$                  
Technology High School - Sonoma State Lease 446,784$             -$                  446,784$           223,392$             -$                  223,392$             -$                   670,176$                  
Technology Infrastructure 5,125,763$          -$                  5,125,763$        3,009,874$          -$                  3,009,874$          -$                   8,135,637$               

Total Expenditures as of June 30, 2023 80,948,157$        -$                  80,948,157$       73,699,589$        1,246,212$        74,945,801$        671,596$             159,217,492$           



Financial Summary 2022-23

Revenues: 2014 Bond 2016 Bond Totals
Interest Earned/Other -$                        115,112$                  115,112$                 
Total Revenues -$                        115,112$                  115,112$                 

Total Expenditures -$                        1,246,212$                1,246,212$              

Change in Fund Balance -$                        (1,131,100)$              (1,131,100)$             

Beginning Fund Balance -$                        6,702,455$                6,702,455$              
Ending Fund Balance -$                        5,571,356$                5,571,356$              
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